NMCI GFF Server Farm Status Report
Ongoing and Planned Construction
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Installation Facility Server | Perm Admin | Temp Admin Perm Temp Bldg Offered | Bldg Accept | 30% Design | Gov repair | Constr. % | Build-Out
Size Warehouse | Warehouse Review Complete Compl Complete

NAS Keflavik ‘ Micro
Site may transfer to OCONUS and would be dropped from NMCI.
NAVSTA Roosevelt Roads ‘ Micro ‘ 1817 ‘ 1817 ‘ 1807 ‘ 3134 ‘ 3134 ‘ 3/4/2002‘ 4/12/2002‘ ‘ ‘ ‘
Downsized to a Point of Presence (POP). Space should be ready. ‘
NAVSTA Newport ‘ Micro ‘ 47 ‘ 47 ‘ 440 ‘ 47 ‘ 47 ‘ 12/20/2001 ‘ 4/26/2002‘ 6/16/2003‘ 1/15/2003‘ ‘ ‘
EDS re-designated this site to be Micro Server Farm (MSF). Transformer being installed. Site visit 5/14/03. Ready for turnover to EDS. ‘
NAVSHIPYARD Portsmouth, NH ‘ Micro ‘ 31 ‘ 298 ‘ 170 ‘ 298 ‘ 298 ‘ 12/18/2001 ‘ 4/26/2002‘ 7/16/2003‘ 2/1/2003‘ ‘ ‘
Site visit conducted 5/13/03. Ready for turnover to EDS. MSF may need to be on 2nd floor due to potential flooding. ‘
NAS Brunswick ‘ Micro ‘ 223 ‘ 223 ‘ 250 ‘ 294 ‘ 294 ‘ 12/20/2001 ‘ 4/26/2002‘ 7/16/2003‘ 8/15/2002‘ ‘ ‘
Space has been identified. Site visit conducted 5/13/03. Ready for turnover to EDS. ‘
SUBASE New London ‘ Micro ‘ 433 ‘ 433 ‘ 433 ‘ 433 ‘ 433 ‘ 11/12/2002‘ 12/4/2002‘ 6/16/2003‘ ‘ ‘ ‘
Space has been identified. Site visit conducted 5/14/03. Ready for turnover to EDS. Transformer may require replacement sometime in the future. ‘
NWS Earle Mainside ‘ Micro ‘ c21 ‘ c21 ‘ N/A ‘ c21 ‘ c21 ‘ ‘ ‘ ‘ ‘ ‘ ‘
2 POPs already installed. Site visit scheduled 5/15/03. Will evaluate possibility to easily expand to a MSF. ‘
NAVSTA Guantanamo Bay ‘ Micro ‘ 2127 ‘ 2127 ‘ 752 ‘ 834 ‘ 834 ‘ 11/6/2002‘ 9/25/2002‘ ‘ ‘

Warehouse spaces to be changed to B-834; new formal offer letter pending. Downsized from Small Server Farm to MSF. Inquiry sent to EDS regarding MSF "pending" status. Transformer order on
hold, waiting for MSF size requirement.

NSS Mechanicsburg L ‘ 112 ‘ 112 ‘ 112 ‘ 112 ‘ 112 ‘ 12/10/2001 ‘ 4/12/2002‘ 6/26/2002‘ 6/26/2002‘ 100%| 10/8/2002
Construction complete. BAN/LAN construction and rollout on-going.

NAS JRB Willow Grove ‘ Micro ‘ ’ ’ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

No MSF space identified. Verizon's request for utility easement is being resolved with EFANE Real Estate. BAN/LAN space request verbally approved. Warehouse at NS Philadelphia B27A

Naval Support Activity - Philadelphia, PA ‘ L ‘ 2B ‘ 27A ‘ 27A ‘ 27A ‘ 27A ‘ 1/9/2002‘ 4/11/2002‘ 5/9/2002‘ 5/9/2002‘ 100% 10/19/2002‘
Construction complete. BAN/LAN construction and rollout on-going. ‘
Philadelphia Naval Business Center ‘ Micro ‘ 633 ‘ 47 ‘ 47 ‘ 520 ‘ 520 ‘ 5/1/2003‘ ‘ ‘ ‘ ‘ ‘
MSF, Admin, and storage spaces offer letter sent to EDS 5/01/03. Site visit week of 5/12/03.

Pentagon ‘ Micro ‘ D ‘ 1C1039 5D784 ‘ 5B741 ‘ 4A666 ‘ ‘ ‘ ‘ ‘ 100%|  1/16/2002

2500 S. F. POP installed already. EDS considering combining Navy and Marine Corps MSF at Pentagon into single facility, along with Navy MSF at Navy Annex. Appears to be sufficient space. On
"MSF pending" list. May stay a POP.

Navy Annex ‘ Micro ‘ ’ ’ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

Space not available. Should be run out of Pentagon. EDS considering combining Navy and Marine Corps MSF at Pentagon into single facility, along with Navy MSF at Navy Annex. Appears to be
sufficient space. On "MSF pending" list. May stay a POP.




NMCI GFF Server Farm Status Report
Ongoing and Planned Construction

On Track ‘ Outstanding Issue _ Change Plan Actual
Installation Facility Server | Perm Admin | Temp Admin Perm Temp Bldg Offered | Bldg Accept | 30% Design | Gov repair | Constr. % | Build-Out
Size Warehouse | Warehouse Review Complete Compl Complete
Potomac Annex ‘ Micro
On hold, BUMED activity.
NDW Anacostia Annex

[ R .

Site visit conducted 4/8/03. Expanding current POP would require relocating all equipment. EDS evaluating need to expand capabilities. On "MSF pending" list. May stay a POP. ‘

NC Nebraska Ave ‘Micro‘ N-017 ‘ N-018 ‘ N-007 ‘ N-018 ‘ N-019 ‘ ‘

Site visit conducted 4/8/03. Expanding current POP would require relocating all equipment. On "MSF pending" list. May stay a POP. ‘

NMIC Suitland ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
On hold, BUMED activity. ‘
NSWC Indian Head ‘ Micro ‘ 290 ‘ 290 ‘ 289 ‘ 290 ‘ 290 ‘ 11/15/2001‘ 4/26/2002‘ 5/26/2003‘ 12/31/2002‘ ‘ ‘
Space has been identified. Site visit conducted 4/10/03. Ready for turnover to EDS. ‘
NAWCAD Saint Inigoes ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Station is attempting to locate space. Recently downsized to a POP. ‘
NAF Washington ‘ Micro ‘ F-3086 ‘ F-3086 ‘ F-3086 ‘ F-3086 ‘ F-3086 ‘ ‘ ‘ ‘ ‘ ‘ ‘

Site visit conducted 4/8/03. POP facility operational and meeting all current demands. Space may be expandable to MSF. On "MSF pending" list. May stay a POP. ‘

NSWC Carderock ‘Micro‘ 17 ‘ 17 ‘ 17 ‘ 110 ‘ 110 ‘11/14/2001‘ 4/26/2002‘ 5/26/2003‘ 1/15/2003‘ ‘ ‘

Site visit conducted 4/08/03. Sufficient space for MSF. Station proposed new admin spaces since originally offered spaces were re-assigned due to pressing need. EDS evaluating new admin spaces. ‘

NNMC Bethesda | Micro | | | | | | | | | | | |
BUMED on hold. ‘
Presidential Towers

| Miero | | | | | | | | | | |

Leased space, EDS contacted owner for approval of closet spaces. Site visited 4/10/03. Infrastructure, including server farm owned by ITA. EDS will have to build off their backbone. Sufficient space
exists in server farm room to accommodate to MSF if needed. On "MSF pending" list. May stay a POP.

NSWC Dahlgren ‘Micro‘ 423 ‘ 423 ‘ 1200 ‘ 423 ‘ 9411 ‘ 2/5/2002‘ 4/26/2002‘ 5/26/2003‘ ‘ ‘

Site visited 4/17/03. Space is sufficient for MSF. Station and EDS resolving station concern that Medium server farm capabilities will be needed. Sufficient space for Admin function, but will require wall
removals.

NAS Oceana

’ M ‘ 920 ‘ 920 ‘ 820 100%|  3/15/2003
Construction complete. Emergency roof repairs needed. Station intends to fund roof repairs late 3rd or early 4th quarter. ‘
Dam Neck (NAS Oceana) 617 ‘ 617 ‘ 585 ‘ Regional ‘ Regional ‘ 7/17/2002‘ 7/23/2002‘ 5/26/2003‘ 11/25/2002‘ ‘ ‘
Site visited 4/15/03. Existing mezzanine may need to be modified during EDS build-out of space. ‘
A ‘ A ‘ A N/A ‘ ‘ ‘ 6/1 6/2003‘

Site visited 4/15/03. Space appears to be sufficient for MSF. Some challenges anticipated locating condenser units. ‘

‘ Regional ‘ Regional ‘ 11/19/2001‘ 4/8/2002‘ 3/1/2002‘ 7/1/2002‘

‘ Micro ‘

Lafayette River Annex ‘ Micro ‘ ‘ Regional ‘
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NAVSTA Norfolk (NOC) ’ VL W-143 W-143 W-143 W-130 M-1 1/10/2001 1/22/2001 4/15/2003 100%
Station needs to expedite repairs to electrical feed problems at the NOC.
NAVPHIBASE Little Creek ‘ M ‘ 1265 ‘ 1265 ‘ ‘ Regional ‘ 3090 ‘ 11/19/2001‘ 4/8/2002‘ ‘ 12/30/2002’—100%‘ 1/10/2003
Construction complete. Station needs to provide furniture for Admin as soon as possible.
CINCLANTFLT CMPD ‘ M ‘ NH-95 ‘ NH-95 ‘ NH-95 ‘ Regional ‘ Regional ‘ 10/1 1/2002‘ 10/24/2002‘ 5/30/2003‘ 6/30/2003‘ ‘

Space has been identified. Site visited 4/15/03. Space is sufficient. EDS needs to provide SIPRnet connectivity to another building to allow relocation of existing tenants, or turnover of facility will be

delayed.

Newport News Shipbuilding and Drydock ‘ Micro ‘

|

|

No space identified yet. Commercial activity. Recently downsized to a POP.

NWS Yorktown ‘ Micro ‘

376

Site visited 4/18/03. Appears to be sufficient space to expand to an MSF if needed. On MSF pending" list. May stay a POP.

St Juliens Creek Annex ‘ Micro ‘

|

|

Station attempting to locate space. Recently downsized to a POP.

NMC Portsmouth ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
BUMED on hold. ‘
NAVSHIPYARD Portsmouth, VA 298 31

‘ Micro ‘

‘31

‘ Regional ‘ Regional ‘ 11/18/2001‘

‘ 5/26/2003‘ 5/30/2003‘ ‘

Site visited 4/16/03. Sufficient space for MSF. Station encountering delay providing power to the space. Station identifying alternate temporary admin space.

NAVFAC Engineering Southern Division ‘ Micro ‘

|

|

Site visit conducted on 4/29/03. Planned POP space will accommodate MSF equipment if needed. Space offer letter is needed. On "MSF pending" list. May stay a POP.

Dobbins ARB ‘ Micro ‘

|

|

Site visit conducted on 5/02/03. Existing POP space will accommodate MSF equipment if needed. Space offer letter needed. On "MSF pending' list. May stay a POP.

SUBASE Kings Bay ‘ Micro ‘

4030

4030

2011

‘ Regional ‘ Regional ‘ 12/4/2001‘ 4/12/2002‘

‘ 5/21/2002

All gov't facilities actions are complete and ready for EDS. Site visit conducted on 4/16/03. Adequate space is available.

NAS Jacksonville (NOC) ‘ L ‘

170

170

‘ 170

‘170‘

170 ‘

5/1/2002‘

6/4/2002‘

EDS has decided that the current offer of space is adequate for the proposed Regional Server Farm at this installation. Acceptance letter on file is applicable. Site visit conducted on 4/15/03.

NAVSTA Mayport ‘ Micro ‘

192

192

192

‘ Regional ‘

Regional ‘

9/3/2002 ‘

EDS has not accepted Bldg 192 proposed by station. Site visit conducted on 4/15/03. Station is proposing alternate space, which appears adequate for MSF. New offer letter is needed.

NSWCDD Panama City ‘ Micro ‘

500

309

‘ 12/17/2001‘ 10/1/2002‘

New temp admin space needs to be identified. No permanent or temp warehouse available.
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NAS Pensacola Micro 649 649 741/25 649 649 11/29/2001 4/29/2002
Site visit conducted 4/17/03. EDS may centralize storage and imaging for other installations here. Space is adequate for MSF.
OLF Saufley Field ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Site visit conducted on 4/17/03. Existing POP can be modified for MSF. Offer letter is needed. ‘
NTTC Corry Station ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Site visit conducted on 4/17/03. Adequate space is available. Offer letter is needed. Recently downsized to a POP. ‘
NAS Whiting Field ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Site visit conducted on 4/17/03. Adequate space is available. Offer letter is needed. ‘
NAS Key West ‘ Micro ‘ 4011 ‘ 4011 ‘ 626/4011 ‘ 4011 ‘ 149 ‘ 2/4/2002‘ 4/26/2002‘ ‘ ‘ ‘ ‘
Transformer may be adequate. Need to verify 225 kva at 208 V. Space will be adequate for MSF. On "MSF pending" list. May be downsized to a POP. ‘
Naval Support Actvity Mid South - VL ‘ 750 ‘ 750 ‘ 750 ‘ 750 ‘ 750 ‘ 12/19/2001 ‘ 4/12/2002‘ 4/1/2002‘ 1/10/2003‘ 100% 3/31/2003‘
Millington, TN
Construction complete. ‘
NAS Meridian ‘ Micro ‘ ‘ 224 266 ‘ 224 ‘ 224 ‘ 12/18/2001 ‘ 4/26/2002‘ ‘ ‘ ‘ ‘
Different Bldg proposed for temp admin. Site visit conducted on 5/01/03. Space is adequate for MSF. ‘
CBC, NCTC, NRC Gulfport ‘ Micro ‘ 203 ‘ 203 ‘ 60/329 ‘ 203 ‘ 16 ‘ 3/18/2002‘ 4/26/2002‘ ‘ ‘ ‘ ‘
Site visit conducted on 4/30/03. Assigned space is adequate and available. ‘
Stennis Space Center Micro ‘ 1210 ‘ 1210 ‘ 1210 ‘ 9134 ‘ 9134 ‘ 8/12/2002‘ 12/9/2002‘ ‘ ‘ ‘ ‘

Space offered and accepted. Site visit conducted 5/01/03. Assigned space is adequate for MSF.

NS Pascagoula ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

Site visit conducted 4/30/03. Adequate space is available for MSF, but admin and storage spaces will be minimal. Offer letter is needed.

NTC Great Lakes Micro‘ 3400 ‘ 3400 3400 ‘ 3502 ‘ 3502 ‘ 11/1/2001‘ 4/12/2002‘

Space is adequate for MSF. Ready for EDS takeover. EDS design team visit week of 5/12/03.

SITC New Orleans [ Micro | | | | | | | |

Site visit conducted on 4/29/03. Adequate space is available for MSF (if needed) and Admin. Warehouse space may be a problem. Offer letter is needed. On "MSF pending" list. May stay a POP. ‘

NSA New Orleans West Bank ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

Site visit conducted on 4/29/03. Adequate space is available for MSF (if needed) is available in existing POP. Admin and storage is also available. Offer letter is needed. On "MSF pending" list. May

stay a POP.

NAS JRB New Orleans ‘ Micro ‘ ‘ \ \ \ ‘ ‘ ‘

Site visit conducted on 4/29/03. Adequate space is available for MSF (if needed), Admin, and storage. Offer letter is needed. On "MSF pending" list. May stay a POP.
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Tinker AFB Micro

Site visit conducted 4/09/03. Proposed MSF space is adequate if UPS can be located on 1st floor. Admin and Temp storage/imaging space identified. Warehouse space may have to be leased. Offer
letter is needed. Navy Facilities Team/EDS/Navy/AF working out additional outside cable plant issue.

NAS JRB Fort Worth ‘ Micro ‘ ’ ’ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Site visit conducted 4/28/03. Adequate space is available for MSF, Admin, and storage. Offer letter is needed. ‘

| Miero | | | | | | | | | | | |

NS Ingleside

Site visit conducted 4/18/03. Adequate MSF and storage space is available. Station needs to identify admin space. Offer letter is needed. ‘
NAS Kingsville ‘ Micro ‘ ’ ’ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Site visit conducted 4/10/03. Adequate MSF, admin and storage space is available. Offer letter is needed. ‘
NAS Corpus Christi 22 ‘ 22 22 ‘ 22 ‘ 22 ‘ 11/7/2001‘ 11/26/2001‘ ‘ 3/30/2002‘ ‘ ‘
Site visit conducted 4/10/03. Base is proposing to locate MSF in Bldg 10 in lieu of 22, which appears adequate. Offer letter for Bldg. 10 is needed. ‘
NWS Seal Beach 123 ’ 123 ’ 123 ‘ 124 ‘ 122 ‘ ‘ ‘ ‘ ‘ ‘ ‘
Existing POP has room for expansion to Micro Server Farm. Admin space has been identified and is furnished. ‘
SSC Old Towne ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

‘ Micro ‘

‘ Micro ‘

Warehouse in San Diego consolidated area warehouse. 3 proposed Micro Server Farm sites are being investigated. Room 1763 in OT-1 appears to be best solution.
to expand. On "MSF pending' list. May stay a POP.

NAVFAC Engineering Southwest Division ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

Existing POP is not large enough

Recently downsized to a POP. ‘
| Micro | | | | | | | | | | | |
Existing POP can be expanded into Micro Server Farm. Awaiting EDS results from site visit. On "MSF pending" list. May stay a POP. ‘

Navy Broadway Complex San Diego

NMC San Diego ‘ Micro ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
BUMED on hold.
NAVSTA San Diego ‘ L ‘ 3418 ‘ 57 ‘ 57 ‘ 12 ‘ 57 ‘ 9/13/2001 ‘ 9/10/2001 ‘ 10/2/2001 ‘ 2/17/2002‘ 100% 1/17/2002‘

Consolidated warehouse in Building 12 being used for warehouse. Server farm and admin construction complete. BAN/LAN construction on-going. ‘
ASWTC San Diego 11 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

POP space identified and is currently under construction. Existing POP has enough space to be expanded into Micro Server Farm. Admin is at Subase. Consolidated warehouse will be used. ‘

‘ Micro ‘

NAVPHIBASE Coronado ‘ Micro ‘ 16 ‘ 16 ‘ 401 ‘ 12 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Offer letter received 5/14/03. Consolidated warehouse will be used. ‘
NSWC Corona

‘Micro‘ 509 ‘ 509 ‘ 513 ‘ 1/7/2003‘ ‘ ‘ ‘ ‘

Existing POP has room for expansion to Micro Server Farm. Perm and Temp Admin spaces are occupied by EDS. ‘

509 ‘ ‘ ‘
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NPGS Monterey Micro 428 428 428 428 428

Awaiting POP requirements from EDS. Electrical power service could be a long lead item. Space is being reconsidered. On "MSF pending" list. May stay a POP.

PMRF Barking Sands

‘ Micro ‘

Space requirements for MSF and associated space in process of being sent to PMRF. Site visit being scheduled.

NAVSTA Everett ‘ Micro ‘ 2200 ‘ 2200 ‘ 2000 ‘ 2200 ‘ 2200 ‘ 12/27/2001‘ 3/12/2002‘ ‘ ‘
Space is ready for EDS takeover. Need revised design from EDS.

NAS Whidbey Island ‘ Micro ‘ 219 ‘ 113 ‘ 113 ‘ 2644 ‘ 2670 ‘ 12/27/2001‘ 8/26/2002‘ ‘ ‘
Space is ready for takeover. Need revised design from EDS.

Puget Sound/Bremerton (EMF) ‘ VL ‘ 922 ‘ 922 ‘ 434 ‘ 922 ‘ 1013 ‘ 12/27/2001‘ 8/12/2002‘ ‘ 6/30/2002‘ ‘
Downsized to Regional Server Farm. Space is ready for EDS turnover. Precon meeting recently completed.

SUBASE Bangor 7074 1004 1004 922 1013

Micro ‘

‘ 12/27/2001‘ 6/13/2002‘

Perm warehouse located in Bldg 922 at Bremerton. Temp warehouse located in Bldg 1013 at Keyport. Facilities are ready for EDS turnover. Need revised design from EDS.

NUWC Keyport

‘ Micro ‘

12

134

134

922

1013

‘ 10/15/2002‘

Perm Warehouse space located in Bldg 922 at Bremerton. Space has been offered in Bldg 12. Recently downsized to a POP.

NSF Diego Garcia

Micro ‘

Recently downsized to a POP. No site visit yet scheduled.




